

Maturaarbeit

Dominic Grandjean

Monat

Tag

Wochentag
Schulferien X=eigene Ferien

Bericht

- Layout / Vorbereitung
- Schreiben
- Korrekturlesen
- Drucken / Binden

Planung

- Flugzeug
- Vorrichtung + Kamerapositionierung
- Planung "Flug-Mission"

Bauen / Erstellen des 3D-Modells

- Bauen des Flugzeugs
- Flugzeug optimieren (Kamera)
- Erstellen des 3D-Modells

Tests

- Testen des Flugzeugs
- Testen der Optimierungen
- Test-Flugmission

"Flug-Mission"

- Inspizierung des Fuggebiets
- Erstellen der Luftaufnahmen

Einkaufen

- Einkaufen für Bau des Flugzeugs
- Einkaufen für Optimierungen

Meilensteine

- Flugzeugbau abgeschlossen
- Optimierungen abgeschlossen
- Flug-Mission abgeschlossen

Januar

Februar

März

April

Mai

The Gantt chart displays the project timeline from January to May. The y-axis lists tasks, and the x-axis shows dates. Colored bars indicate task duration and timing. Key milestones include the completion of the aircraft build in early April, optimization in late April, and the successful conclusion of the flight mission in mid-May.





